



EMODnet



European Marine
Observation and
Data Network

EMODnet Thematic Lot n°7 – Human Activities

EASME/EMFF/2019/1.3.1.9/Lot 7/SI2.835999

Start date of the project: 03/03/2021 (24 months)

Centralisation Phase

Quarterly Progress Report (20)

Reporting Period: 01/01/2022 – 31/03/2022



Contents

1. Highlights in this quarter	3
2. Identified issues: status and actions taken.....	5
3. User feedback.....	6
4. Meetings/events held/attended & planned.....	10
5. Communication assets	12
6. Monitoring indicators.....	14
7. Annex: Other documentation attached	17

Disclaimer

The information and views set out in this report are those of the author(s) and do not necessarily reflect the official opinion of the CINEA or of the European Commission. Neither the CINEA, nor the European Commission, guarantee the accuracy of the data included in this study. Neither the CINEA, the European Commission nor any person acting on the CINEA's or on the European Commission's behalf may be held responsible for the use which may be made of the information.

1. Highlights in this quarter

Task 1: Maintain and improve a common method of access to data held in repositories

Updated data sets:

- Fishing intensity (now includes Baltic Sea and Atlantic Ocean)
- Oil and gas licences
- Shellfish aquaculture (now includes Spain and Slovenia)
- Pipelines
- Dumped munitions (points and polygons)
- Wind farm areas
- MSP (now includes Latvia and Poland)

In addition:

- New data for freshwater aquaculture in Spain has been processed.
- Data for freshwater aquaculture in Slovenia, Denmark, Poland, Ireland, Scotland, Czechia, Austria, Estonia and Norway are being updated.
- Ongoing contacts with national authorities from Finland, Sweden, Romania, Croatia and Slovakia to improve the coverage of the shellfish dataset with at least data from the main freshwater aquaculture producers (e.g. mainly Italy and Romania).
- Data harmonisation for wrecks in Ireland has been completed.

Task 2: Construct products from one or more data sources that provide users with information about the distribution and quality of parameters in time and space

- Vessel density maps updated to April 2021
- Route density maps updated to February 2022

Task 3: Develop procedures for machine-to-machine connections to data and data products

- Several issues related to web services have mostly been fixed, as per § 2. While the issues are still pending, there are only minor adjustments to be done.

Task 4: Contribute data, data products and content to a central portal that allows users to find, view and download data and data products

- Substantial progress on the CP. Porting almost complete. Only a final check is needed

Task 5: Contribute content to dedicated spaces in the Central Portal

- Mapping of static content has been completed. The publication on the method for the vessel density maps hasn't been uploaded yet, as a new version is being prepared

Task 6: Ensure the involvement of Regional Sea Conventions

- Meetings will take place in Q2 and Q3 2022

Task 7: Contribute to the implementation of EU legislation and broader initiative for open data

- Participation in the Technical Expert Group (TEG) on Marine Spatial Planning (MSP) data created by CINEA and DG MARE. This group (co-chaired by HELCOM) supports the harmonization of data, metadata and analyses related to MSP

Task 8: Monitoring quality / performance and deal with user feedback

Nothing to report

Task 9: Maintain the existing thematic web portal for a maximum of six months from the start of the project

Phasing out almost completed

Status of the Milestones and Deliverables listed in the workplan					
Milestone/Deliverable in numerical order	WP	Date due	Status (To do/ Delivered/ Delayed)	Date delivered	If Delayed: reason for delay and expected delivery date
e.g. M1: xxx	WP1	Dd/mm/yyyy	Delivered	Dd/mm/yyyy	...
e.g. D1.1: xxx	WP1	Dd/mm/yyyy	Delayed		...

N.B.: EMODnet Human Activities doesn't have milestones.

2. Identified issues: status and actions taken

A. Priority issue(s) identified and communicated by CINEA/ DG MARE/ SECRETARIAT				
Priority issue	Status (Pending/ Resolved)	Action(s) taken/ remaining actions planned	Date due	Date resolved
EMODnet Catalogue Tags	Pending	Provide list of tags to include in the catalogue		
Review of the new CP map viewer	Pending	Initial review carried out. Only a final review is left. No major issues are expected		
Human Activities to add links to WMS and WFS or WCS in the metadata documents	Pending	WMS, WFS and download links have been added for all the Human Activities datasets. Vessel and Route density datasets are pending the update to NetCDF source		
Human Activities to report on number and volume of downloaded data and data products	Resolved	Numbers provided		
Inaccurate GetLegendGraphic returned for Human Activities EEZ layer	Resolved	When the spacing of the hatching style is small, the legend seems not to show correctly. We have increased the width of the hatch style and it displays OK now.		
Human Activities WMTS broken: GeoWebCache out of synch	Pending	GetCapabilities is now working correctly. There remains an issue with route density layers		

B. Issues / challenges identified by the thematic assembly group itself				
Priority issue / challenge	Status (Pending/ Resolved)	Action(s) taken / remaining actions planned	Date due	Date resolved

3. User feedback

Overview of user feedback and/or requests received in this quarter							
Date	Organisation	Type of user feedback (e.g. technical, case study, etc.) and short description of the feedback received	Means of contact	Response time	Status of user query (Resolved/ Pending)	Measures taken to resolve the query	Status: if not (yet) resolved/ pending, explain reason why and expected timeline
03/01/22	Individual	Copyright: user wanted to include an image from the map viewer into this work	E-mail	Same day	Resolved	Explained how to acknowledge EMODnet	
04/01/22	Individual	Copyright: user wanted to include an image from the map viewer into this work	E-mail	Same day	Resolved	Explained how to acknowledge EMODnet	
10/01/2022	Individual	Data: user asked how to single out vessel routes originating from Brazil, Colombia and Vietnam	E-mail	Same day	Resolved	Explained this can only be done from raw AIS data, to which users can't be granted access	
12/01/2022	Individual	Copyright: user asked how to cite EMODnet	E-mail	Same day	Resolved	Explained how to acknowledge EMODnet	
12/01/2022	EMODnet Seabed Habitats	Technical: error with WMS	E-mail	Same day	Resolved	Fixed a CORS issue	

Overview of user feedback and/or requests received in this quarter							
Date	Organisation	Type of user feedback (e.g. technical, case study, etc.) and short description of the feedback received	Means of contact	Response time	Status of user query (Resolved/ Pending)	Measures taken to resolve the query	Status: if not (yet) resolved/pending, explain reason why and expected timeline
20/01/2022	Individual	Technical: user asked how retrieve shapefiles of telecom cables	E-mail	Same day	Resolved	Explained how to do it	
04/02/2022	European Court of Auditors	Data: user asked whether: (i) the MSP available on EMODnet are official; (ii) more countries would be made available and (iii) when	E-mail	Same day	Resolved	Explained that (i) the MSPs are indeed official; (ii) data are made available as soon as MSs adopt their plans; (iii) for the same reason it's not possible to provide a tentative release plan	
14/02/2022	Individual	Data: User informed us that some algae producing facilities were not included in our data set	E-mail	Same day	Resolved	2 out of the 3 facilities actually turned out to be included. For the remaining one, we put the users in touch with the JRC, who are in charge of the data set	
14/02/2022	Individual	Technical: user lamented an error with WMS	E-mail	Same day	Resolved	After a quick check, no error was found.	

Overview of user feedback and/or requests received in this quarter							
Date	Organisation	Type of user feedback (e.g. technical, case study, etc.) and short description of the feedback received	Means of contact	Response time	Status of user query (Resolved/ Pending)	Measures taken to resolve the query	Status: if not (yet) resolved/pending, explain reason why and expected timeline
17/02/2022	Individual	Data: users asked to be given access to raw AIS data	E-mail	Same day	Resolved	Explained this is not allowed by our licence terms with the data provider	
17/02/2022	Individual	Citation and technical: user asked how to cite EMODnet and how to get WMS and WFS links to the wind farm data sets	E-mail	Same day	Resolved	Redirected user to "Terms of Use" for citation and to metadata for WMS and WFS links	
09/03/2022	Individual	Technical: user asked how to plot vessel density data using Matlab	E-mail	Same day	Resolved	Recommended using Matlab's READGEORASTER function	
16/03/2022	Frontex	Technical: it was suggested that with the vessel density WMS we display the same legend available on the map viewer	E-mail	Same day	Resolved	The WMS default legend was created automatically by the software. We replaced it with a pre-created image, and now it's fully aligned with the map viewer	
16/03/2022	Individual	Technical: user was struggling with	E-mail	Same day	Resolved	Put user in touch with EMODnet	

Overview of user feedback and/or requests received in this quarter							
Date	Organisation	Type of user feedback (e.g. technical, case study, etc.) and short description of the feedback received	Means of contact	Response time	Status of user query (Resolved/ Pending)	Measures taken to resolve the query	Status: if not (yet) resolved/pending, explain reason why and expected timeline
		downloading bathymetric data				Bathymetry's coordinator	
18/03/2022	ISMAR CNR	Data: user asked when 2021 density maps would be made available	E-mail	Same day	Resolved	Told user that these would be made available in the coming months. We recommended connecting to our WMS or WCS so to always have the most recent version available	
22/03/2022	Individual	Data: user noted that 3 renewable energy projects were not included in our data set	E-mail	Same day	Resolved	2 out of 3 projects were actually included, but the user was looking at the wrong data set. Explained that the other project had just been launched and for this reason it would be included in the next update to the data set	

4. Meetings/events held/attended & planned

A. Meetings/events organised and attended in the quarter					
Date	Location	Type event (internal or external meeting; training/workshop)	Was a presentation given? (yes/no + short description)	Meeting attended (A) / organised (O)	Short description and main results (# participants, agreements made, etc.)
20/01/2022	Online	MED OSMoSIS workshop	Yes. Presentation of EMODnet Human Activities and benefits of FAIR data	A	
28/03/2022	Online	External meeting	Yes. As chair of the Socioeconomic impact of MSP subgroup a report of the activities developed was introduced.	A	Summary of advances in the data gathering and analysis of MSP (MSFD, input/output variables, metadata, network analysis and socioeconomic). The participants are DG-Mare, CINEA, HELCOM and organizations from each of the EU coastal Member States.
28/03/2022	Online	EMODnet meet and greet	No	A	Description of the work carried out by EMODnet Human Activities to Remy Denos
SUM				O	Total # of meetings organised = 3
SUM				A	Total # of meetings attended = 0

B. Meetings/events planned in the future				
Date	Location	Type event (meeting, training (workshop), etc.)	Meeting to be attended (A) / organised (O)	Short description and main expected outcomes
6-7/7/2022	Las Palmas of Gran Canaria (Spain)	Workshop and Internacional Conference	A	Discussion on the TEG MSP data. The expected outcomes focus on how to present the results of this group in September.
To be defined	Online	EMODnet - Brazil/Geo ANP dialogue	A	Discussion on how to cooperate with a Brazilian project similar to EMODnet

5. Communication assets

A. Communication products developed				
Date	Communication material	Short description (of the material, title, ...) of the asset	Main results	Name of event at which material was disseminated (if applicable)
16/03/22	News digest	Contributed three news items to EMODnet's News Digest	Announced three new data sets: desalination, fishing intensity in the Baltic Sea and in the Atlantic Ocean, and Latvia's MSP	

B. Planned communication products			
Date	Communication material	Short description (of the material, title, ...) and/or link to the asset	Main results expected
	News digest	Contribute a news item to the News Digest	Announce that Poland MSP is available

A. (Co-)Authored peer-reviewed publications in the quarter					
Date of publication	Type of publication	Full reference	ISBN	DOI	Is it open access? Yes/No
	e.g. paper; conference proceedings; book chapter; ...				

B. Other/non-peer reviewed types of publications (co-)authored in the quarter					
Date of publication	Type of publication	Full reference	ISBN	DOI	Is it open access? Yes/No
	e.g. paper; conference proceedings; book chapter; ...				

For a compressive overview of publications referring to/making use of EMODnet data and/or data products, please consult Google Scholar.

6. Monitoring indicators

Comments on the progress indicators in the indicators spreadsheet		
Progress indicator	Means of collecting figures	Comment
<p>1. Current status and coverage of total available thematic data</p> <p>A) Volume and coverage of available data</p>	<p>For quantity of data, we simply use GIS software to count records. As for coverage, it is not always straightforward to make an assessment. EMODnet Human Activities deals with discrete data, for which there often is no benchmark against which to gauge coverage.</p>	<p>Coverage increases due to data set updates. The Offshore Active Licence dataset decreases due to the fact that some Norwegian licences (small areas) are now grouped together. Fewer polygons don't mean lower coverage</p>
<p>What is your opinion on the data coverage within EMODnet for your thematic?</p>	<p>Coverage varies to a great extent, depending on data sets. Those for which there's a reporting obligation (e.g. protected areas, fish catches, etc.) tend to have 100% coverage. Those for which there's no reporting obligation don't always have a similar level of coverage. There remain "historical" difficulties with</p>	

	data sets such as aquaculture, cables and pipelines, for which several Member States are reluctant to or can't share data.	
B) Usage of data in this quarter	Download form	General increase in usage, as always happens in the 1st quarter of the year.
2. Current status and coverage of total number of data products A) Volume and coverage of available data products	For quantity of data, we simply use GIS software to count records. As for coverage, it is 100% for all EU sea basins, as we cover 100% of EU waters.	Volume can only increase, as data sets receive regular updates. Coverage can't increase, unless new data on other sea basins is purchased
B) Usage of data products in this quarter	Download form	General increase in usage as always happens in the 1st quarter of the year
3. Internal and external organisations supplying/approached to supply data and data products within this quarter		Nothing to report
4. Online 'Web' interfaces to access or view data		Nothing to report
5. Statistics on information volunteered through download forms	Download form	Nothing noteworthy
6. Published use cases	Grafana	Grafana returned no data for the quarter!
8.1. Technical monitoring	Grafana	Nothing to report
9. Visibility & Analytics for web pages	Grafana	Downward trend. Difficult to explain why
10. Visibility & Analytics for web sections	Grafana	Downward trend. Difficult to explain why
11. Average visit duration for web pages	Grafana	Downward trend. Difficult to explain why

The monitoring numbers reported as part of the progress monitoring of EMODnet performance are collected through Matomo and/or Europa Analytics, unless reported otherwise.

7. Annex: Other documentation attached

[List in Annex if you wish to provide any additional information.]